
KAISER HILL 
C O M P A N Y  

Date: November 27,2002 

To: Jan Robbins 

MEMORANDUM 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for November 27,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

J. Floerke 
D. Onyskiw 

R. Vonfeldt 
D. Ward 

Additional items discussed: 

1. The monthly walkdown will be conducted on the 1 l th of December or before 
depending on DOE’S schedule. 

Action items: 

1. The State requested the fact-finding meeting minutes and the corrective actions for 
the spill that occurred during the T231 A tank sludge removal process. - J. Floerke 

2. The State requested a copies of the current T231A tank sludge removal process 
procedure and the rewritten procedure. - J. Floerke 

3. Inform the State of the schedule for the Manager Review of the TGA. - J. Floerke 

End 
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Ward. David 

From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Tuesday, December 03,2002 8:05 AM 
Ward, David; Nesheim, Janet; Green, Ken 
Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The November 27, 2002, weekly DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not 
UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Tuesday, December 03,2002 8:Ol AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for November 27. All 
three documents have been reviewed by Jim Floerke, who has signed on the cover page of the transmittal 
memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access by the 
public. 

David 

e< File: Weekly State Status - (1 1-27-02).doc >> << File: Environmental Matrix.xls >> <e File: TRANSMITTAL 
MINUTES.doc >> << File: AGENDA1 .doc >> 

1 



, 

B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B377 Conference Room] 

November 27,2002 
AGENDA 

9:30 am INTRODUCTION - David Ward, X5938 (212-2578) 

- D&D - Jim Floerke, X2850, (212-3292) 

0 Sets Status 
0 Tanks 
0 MANPA Closure 
0 Uncleared Personnel Access to PA 

D&D WASTE - Randy Leitner, X3537, (212-21 74) 

0 Gloveboxes to Envirocare 
0 3000 legacy drums 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

9374 
Set 5 Dismantlement 
Set 21 Dismantlement 
Area AQ Demolition (B371) 
Area AM Dismantlement (attic reagent tanks) 
Install TGA Equipment 
Upgrade Bldg. Ventilation 
Room 3701 Security Upgrades 
Room 3602 Parts Crushing 
B371/4 Demolition Contract 
B371 Characterization Paint Samples 
8371 Under-slab Characterization 

PuSPS - Randy Leitner, X3537, (212-2174) 

AUTHORIZATION BASWBIO - John Almon, X3217 (212-3426)) 

/ 

ENVIRONMENTAL & ACTION ITEMS- David Ward, X5938 (212-2578) 

OUTSTANDING ACTION ITEMS: 
None 



t 

D&D Summary (AAC/AAD) 
Week Ending 11/22/02 

I D&D I 

Set 3 (lAD103BD00) 
Mechanical stripout in process. 

0 Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
0 Mechanical stripout package due from P/E November 27. 

Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
0 

0 

Mechanical stripout for tanks completed. Tank removal in process. 
Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 

0 

Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. (Initiate D&D in Room 3563) 
Electrical isolation and stripout package due from P/E December 30. 

Set 7 Dismantlement (lAD107BD00) 
Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 95% complete. 
GB 36, 37, 38, and 75 are 100% complete. 
Room 3303 - Electrical and mechanical strip-out is in process. 

Set 8 Tank Cerium Decon (lADlOSDH00) 
Strip-out package pending, based on coupon results. 

0 Coupon removal activities on hold. 

Set 9 (CSV) 
Work package planning and engineering under way to support disposal of 1,147 container pallets. 
Preparing for decon and rad characterization entries into repair bay, pending resource assignment. 

Set 12 Dismantlement (lAD112BD00) 
0 Dismantlement engineering/planning pending resource assignment. 

Set 13 Dismantlement (lAD113BD00) 
Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. 
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Set 14 Dismantlement (lADl14BD00) 
Electrical isolation is 95% complete. 
Mechanical isolation package is 80% complete. 

0 Equipment removal from Room 2339 continues. 
0 GB 7, 9, and 12 - Removal is 100% complete. 
0 GB 10 - Internal component removal is 100% complete. 
0 GB 13 - Internal component removal is 100% complete. Initiating removal. 
0 GB 8 - Internal component removal is 100% complete. 

Set 16 Dismantlement (lAD116BD00) 
0 

0 

Electrical isolation and stripout package due from P/E January 7. 
Mechanical isolation and stripout package due from P/E January 13. 

Set 25 Dismantlement (1AD 125BD00) 
0 Electrical stripout complete. 
0 Mechanical stripout in process. All internal components removed. 
0 GB 48 and 49 removed. 

Working GB 50 and 5 1. 

Set 34 Dismantlement (lAD134BD00) 
0 TGS drum counting equipment removed. Set scope complete. 

Set 56 Dismantlement (lAD456BD00) 
0 Mechanical stripout package is ready to work pending resource assignment. 
0 Electrical strip out is complete. 

Set 58 Dismantlement (IAD458RDOO) 
0 

0 

0 

Electrical isolation and stripout i n  process. 
Mechanical isolation and stripout package r t d y  to work pending resource assignmcnt. 
GB 1181120 stripout package at P/E. 

Tanks 
Set 12 - Raschig ring removal in process. (lACl12ET00) 

' 
' 
Set 10 - Ring Removal package ready to work. (1 ACllOETOO) 

Completed for Room 1105 (Tanks 13 1 A, 229A, and 229B) and Room 11 15 (Tanks 400A, 400B, 
400C, 160A, and 160B). 
Removing rings from Tank 2B in Room 11 17. 
SCO surveys completed on Tanks T30, T31, T10,238A/B, and 240A/B. All meet SCO. 

0 

MAAPA Closure (lACllPNN20) 
Working with Material Stewardship on next revision to plan. Building personnel reviewing draft. 

L D&D Waste __ 1 
Send gloveboxes to Envirocare with all lead remaining 
* A total of 7 cargo containers are now loaded and ready to ship. 
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Repackage/disposition the remaining 3000 legacy drums 
Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
November 26, 2002 inventory = 1,830 
Drum Category 
No glovebox processing 687 
Drum repack (e.g. c-cell) 227 
Glovebox processing 69 

53 

New GeneratiodNew empty 529 
Building 371 Total 1,684 
Building 374 Total 146 
Grand Total 1,830 

# 55 Gallon Drums 

Empty 111 
Unknown - Standards (Waiting disposition) 
Unknown - Disposition 8 

Net Drum Loss for Week 41 

Material Stewardship containers received to date 51 

I CONSTRUCTION / MAINTENANCE I 
B374 

23 1 Sludge Removal - Implementing corrective actions resulting from line separation. 
Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT 
containers and consider off-site treatment. 

Set 5 Dismantlement [Tank Removal1 (lAD105BD00) 
Commenced removal of tank. 

Set 21 Dismantlement (lAD421BD00) 
Electrical isolation in process. 

Area AQ Demolition - B381 and UST (lADlAOGX20) 
0 UST 

Ready to fill tanks. Slurry truck ordered. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Removed 1 additional tank. Continuing with mechanical removal. Electrical removal in 4101 and 
4102. 

Install TGA that Measures Moisture in PuSPS 
0 Blind sample and SO testing complete. V&V testing of procedures in process. Readiness Review 

(MR) expected to begin the week of December 2. 

Upgrade Building Ventilation System 
Removal of in-line supplies filters re-started. Approximately 150 of 210 filters removed in attic. 

Room 3701 Security Upgrades 
0 Package for duress buttons in process. Conduit being installed. Should complete December 6, 

pending Alarm Tech support. 

Room 3602 Parts Crushing 
Revision: 11/27/02 3 



Five parts crushed and packaged. Looking at new sizing methods. 

B371/374 Demolition Contract 
Internal KH reviews in process. Expect to transmit the package to DOE in December 2002. 

B371 Characterization Paint Samples 
310 of 390 samples taken. 

B37 1 Underslab Characterization 
Commencing development of work package. Awaiting input from RISS environmental. 

B371 West Wall Removal 
Carpet removal commenced. 
Furniture removed. 
Remaining personnel re-located. 
Electrical demo expected to begin the week of December 2 

I PUSPS I 

There are a total of 1191 good cans that are in final review; this is an increase of 23 cans from last 
week. Of those: 

1144 have data packages and are ready to ship; this is an increase of 58 cans from last week. 
There are 1076 POC’s to be sent to WIPP; waiting on ROD to be signed. 

Campaign I1 Start-up (<SO % material @ approximately 400 batches) 

Preparation for pre-batching/pre-treatment (room 3602) in process 
The Readiness Assessment for pre-batching has been completed. There were 7 pre-start 
findings. Once they are closed, pre-batching operations will commence. 
TGAIR system is in dry run, training, and procedure verification. 
Authorization documentation for TGAIR was completed 
Operating procedure changes will be issued this week to support processing <8O% material. 

Sizing of Composites (analyzing the optional method of processing) 

Decision not to put 15 Pdtantalum parts in 3013 cans. Still need decision on packaging method (from 
RFFO and Savannah River). 
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